
Tank Operations Contract Section J 
Contract No. DE-AC27-08RV14800      Modification No. 08972 

J.15-1 

ATTACHMENT J.15 

AMERICAN RECOVERY AND REINVESTMENT ACT (ARRA) SCOPE AND END-STATE 

MILESTONES  

 

Analytical Building Block 
Contract Line 

Item Number 
Scope Date* 

Completion End 

Point(s) 

RA-1 Tank Farm 

Infrastructure Upgrades 

Sub-CLIN 7.1 AP/SY Ventilation Design and 

Fabrication 

Sep – 11 Fabrication complete. 

RA-1 Tank Farm 

Infrastructure Upgrades 

Sub-CLIN 7.1 SY Electrical Upgrades Sep – 11 Upgrades complete. 

RA-1 Tank Farm 

Infrastructure Upgrades 

Sub-CLIN 7.1 Valve Funnel Replacement Sep – 11 Installation complete. 

RA-1 Tank Farm 

Infrastructure Upgrades 

Sub-CLIN 7.1 AP Valve Pit Jumpers Sep – 11 Installation complete. 

RA-1 Tank Farm 

Infrastructure Upgrades 

Sub-CLIN 7.1 AP Level Rise Construction 

Modifications 

Oct – 10 Construction 

Modifications  

complete. 

RA-1 Tank Farm 

Infrastructure Upgrades 

Sub-CLIN 7.1 AZ Farm Control System Upgrade July – 11 Installation complete. 

RA-1 Tank Farm 

Infrastructure Upgrades 

Sub-CLIN 7.1 Other Tank/Farm Upgrades 

(multiple subprojects) 

  

 1. ENRAF


 upgrades. Aug – 11 Upgrades complete. 

  2. Ventilation system reliability 

study. 

Sep – 09 Vent system reliability 

study complete. 

  3. Obsolete tank farm equipment 

removal. 

Sep – 11 Equipment removed. 

  4. Decon trailer procurement. Sep – 10 System received. 

RA-1 Tank Farm 

Infrastructure Upgrades 

Sub-CLIN 7.1 DST Upgrades/Life Extension 

(multiple subprojects) 

  

 1. Issue DSTIP lab report. Dec – 10 Issue report. 

  2. Fabricate and install AN-107 

corrosion probe. 

Oct – 10 Installation complete. 

  3. Cathodic protection 

modifications/adjustments. 

Sep – 11 Adjustments complete. 

RA-1 Tank Farm 

Infrastructure Upgrades 

Sub-CLIN 7.1 SST Life Extension   

 1. Replace radial filters. Aug – 11 Radial filters replaced. 

  2. Remove obsolete SST 

equipment. 

Aug – 11 Equipment removed. 

  3. Complete SST electrical system 

upgrades. 

Aug – 11 Upgrades complete. 



Tank Operations Contract Section J 
Contract No. DE-AC27-08RV14800      Modification No. 08972 

J.15-2 

Analytical Building Block 
Contract Line 

Item Number 
Scope Date* 

Completion End 

Point(s) 

RA-1 Tank Farm 

Infrastructure Upgrades 

Sub-CLIN 7.1 Removal of Tank Farm Equipment 

and Facilities that are out of 

Service 

  

 1. SY-271 Auxiliary Building. Sep – 09 Building removed. 

 2. SY-271 Standby Diesel 

Generator. 

Sep – 09 Generator removed. 

  3. 242-T Evaporator HEPA Filters. Sep – 09 Filters removed. 

  4. P-28 Exhauster. Sep – 09 Exhauster removed 

RA-1 Tank Farm 

Infrastructure Upgrades 

Sub-CLIN 7.1 NEC Resolution and Electrical 

Modifications 

Nov – 09 Construction complete 

RA-1 Tank Farm 

Infrastructure Upgrades 

Sub-CLIN 7.1 Replace 10 Drains Seals in DST 

valve/pump boxes 

Nov – 09 Construction complete 

RA-1 Tank Farm 

Infrastructure Upgrades 

Sub-CLIN 7.1 Statements of Work   

 1. Valve Funnel Replacement. Dec – 09 Statement of work 

complete. 

RA-2 Other Infrastructure 

Upgrades 

Sub-CLIN 7.3 Wiped Film Evaporator   

 1. Small-scale demonstration. Sep – 10 Small-scale 

demonstration 

complete. 

  2. Full-scale demonstration. Sep – 11 Full-scale 

demonstration 

complete. 

RA-2 Other Infrastructure 

Upgrades 

Sub-CLIN 7.1 Core Sampling System Sep – 11 System received. 

RA-3 Facilities Upgrades Sub-CLIN 7.1 242-A Upgrades/Operation   

  1. Refurbish pump PB-1. JuneMar – 

11 

Pump refurbished. 

  2. Electrical panel 

replacement/repair. 

Sep – 11 Panel  

replaced/repaired. 

  3. Decontaminate condenser room. Dec – 09 Decontamination 

complete. 

  4. Evaporator Compressors. Sep – 09 Compressor installation 

complete. 

  5. Raw water service building 

upgrade. 

Feb – 10 Upgrade complete. 

RA-3 Facilities Upgrades Sub-CLIN 7.1 242-A Upgrades/Life Extension 

(multiple subprojects) 

  

  1. Install exhaust skid. Sep – 11 Exhauster replaced. 

  2. Replace instruments. FebJan - 11 Instruments installed. 



Tank Operations Contract Section J 
Contract No. DE-AC27-08RV14800      Modification No. 08972 

J.15-3 

Analytical Building Block 
Contract Line 

Item Number 
Scope Date* 

Completion End 

Point(s) 

  3. Process condensate leak  

detection upgrades. 

Sep – 10 Condensate leak 

detection system 

upgraded / Construction 

Complete 

  4. Asbestos abatement. Jan – 11 Abatement complete. 

RA-3 Facilities Upgrades Sub-CLIN 7.2 222-S Instrument Upgrades Sep – 11 Instruments upgraded. 

  1. Statements of Work for Priority 

Instruments (alpha energy 

analyzer, gamma energy  

analyzer, liquid 

chromatograph/mass 

spectrometer, ion 

chromatograph). 

Sep – 09 Statements of work 

complete. 

RA-3 Facilities Upgrades Sub-CLIN 7.2 222-S Life Extensions (multiple 

subprojects) 

  

  1. Roof replacement. Nov – 10 222-S roof replaced. 

  2. Conditioned storage addition. Oct – 10 Conditioned storage 

facility constructed. 

  3. Replace HPT support facilities. Sep – 10 Facility constructed. 

  4. Replace mobile office. Aug – 11 Office constructed. 

  5. Replace HVAC control system. Sep – 11 Control system 

installed. 

  6. Renovate rooms. Sep – 11 222-S rooms upgraded. 

  7. Upgrade stairway access. Sep – 09 Stairway access meets 

current building code. 

RA-3 Facilities Upgrades Sub-CLIN 7.2 222-S Upgrades (multiple 

subprojects) 

  

  1. Upgrade HVAC system to 

electric. 

Sep – 11 Conversion to electric 

heat complete. 

  2. Increase HLAN speed. Sep – 09 HLAN upgraded. 

  3. Room HVAC upgrades. Sep – 11 HVAC for rooms 

upgraded. 

  4. Back-up compressed air system. Jul – 10 Air system installed. 

  5. As-built electrical drawings. Jul – 11 Drawings updated. 

  6. Update PAX system. Jun – 11 PAX system upgraded. 

  7. Lighting upgrades. Sep – 11 Light systems replaced. 

  8. Access to fan deck upgrade.  Sep – 09 New access provided. 

  9. Demolish MO-924. Sep – 09 MO-924 demolished. 

RA-3 Facilities Upgrades Sub-CLIN 7.5 Effluent Treatment Facility (Grout 

and Waste Form Testing) 
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Contract No. DE-AC27-08RV14800      Modification No. 08972 

J.15-4 

Analytical Building Block 
Contract Line 

Item Number 
Scope Date* 

Completion End 

Point(s) 

  1. Test glass formulations for 

technetium retention. 

Sep – 11 Issue final report. 

  2. Short-term leaching tests of  

grout formulations to solidify 

ETF waste streams. 

Sep – 11 Issue final report. 

RA-4 Waste Feed 

Infrastructure Upgrades 

Sub-CLIN 7.1 DST Control Systems Update  Sep – 11 Control systems 

installed. 

RA-4 Waste Feed 

Infrastructure Upgrades 

Sub-CLIN 7.1 Exhauster D&D (AW/AN) Aug – 11 Exhausters removed. 

RA-4 Waste Feed 

Infrastructure Upgrades 

Sub-CLIN 7.3 AZ Condensate Line Upgrade AprilFeb – 

11 

Upgrades complete. 

RA-4 Waste Feed 

Infrastructure Upgrades 

Sub-CLIN 7.3 AW COB Isolation and Removal May – 11 Construction complete. 

RA-4 Waste Feed 

Infrastructure Upgrades 

Sub-CLIN 7.3 Mixer Pump Design MayMar – 

11 

Mixer pump design 

complete. 

RA-4 Waste Feed 

Infrastructure Upgrades 

Sub-CLIN 7.3 Tank Waste Mixing  

Demonstrations 

  

  1. Complete small-scale mixing 

demonstration and submit draft 

report to DOE-ORP. 

Sep – 10 Draft small-scale 

mixing demo report. 

  2. Complete test loop  

demonstration and submit draft 

report to DOE-ORP. 

Jan – 11 Draft test loop 

demonstration report. 

  3. Complete small-scale sampling 

demonstration and submit draft 

report to DOE-ORP. 

Jun – 11 Draft small-scale 

sampling demonstration 

report. 

RA-4 Waste Feed 

Infrastructure Upgrades 

Sub-CLIN 7.3 AW D&D (SHMS-GCS Removal) May – 11 Equipment Removal 

complete. 

RA-4 Waste Feed 

Infrastructure Upgrades 

Sub-CLIN 7.3 SY-102 D&D (SHMS-GCS 

Removal) 

Dec – 10 Equipment Removal 

complete. 

RA-4 Waste Feed 

Infrastructure Upgrades 

Sub-CLIN 7.3 Strategic Planning – Process 

Control Flow Sheets Complete for 

First 3 WTP Feed Tanks 

Sep – 11 Flow sheet complete. 

RA-4 Waste Feed 

Infrastructure Upgrades 

Sub-CLIN 7.3 Waste Feed Delivery – 

Pre-Design/Design Activities for 

Waste Feed Delivery 

Sep – 11 Design review 

complete. 

RA-4 Waste Feed 

Infrastructure Upgrades 

Sub-CLIN 7.3 Statements of Work and 

Procurement Specifications 

  

  1. Prepare SOW for Exhauster 

D&D. 

Dec – 09 Statement of work 

prepared. 
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Analytical Building Block 
Contract Line 

Item Number 
Scope Date* 

Completion End 

Point(s) 

  2. Complete Mixer Pump 

Procurement Specification. 

Dec – 09 Procurement 

Specification prepared. 

RA-5 Waste Feed Transfer 

Line Upgrades 

Sub-CLIN 7.3 Transfer Line Upgrades – 

SL-177/SN-277 and SL-180/  

SN-280 

Aug – 11 Construction complete. 

RA-5 Waste Feed Transfer 

Line Upgrades 

Sub-CLIN 7.3 Transfer Line Upgrades – 

SN-278/SN-279 and SN-285/  

SN-286 

Sep – 11 Construction complete. 

RA-5 Waste Feed Transfer 

Line Upgrades 

Sub-CLIN 7.3 Design    

 1. Complete 90 % design for 

Transfer Line Upgrades – 

SL-177/SN-277 and SL-180/ 

SN-280. 

Dec – 09 90% Design complete. 

  2. Complete 90% design for 

Transfer Line Upgrades – 

SN-278/SN-279 and SN-285/ 

SN-286. 

Mar – 10 90% Design complete. 

* Dates represent completion by the end of the month indicated. 
 ENRAF is a registered trademark of Enraf B.V. Corporation, Delft, Netherlands. 

COB = cleanout box 

D&D = deactivation and decommissioning  

DST = double-shell tank 

DSTIP = double-shell tank integrity program 

FY = fiscal year 

GCS = Gas Characterization System 

HLAN = Hanford Local Area Network 

HPT = health physics technician 

HVAC = heating, ventilation, and air conditioning 

MO = mobile office 

SHMS = Standard Hydrogen Monitoring System 

SST = single-shell tank 

WTP = Waste Treatment and Immobilization Plant 

 

 

 


